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MEMORANDUM
To: CMAP Board and Committees
From: CMAP Staff
Date: June 1, 2018
Re: Local Technical Assistance (LTA) Program Update

The CMAP Board and committees receive regular updates on the projects being undertaken
through the Local Technical Assistance (LTA) program, including those receiving staff
assistance and grants. To date, 213 local projects have been initiated. Of these, 172 projects have
been completed, and the remainder are under development.

Further detail on LTA project status can be found in the attached project status table. Projects
that appear in this document for the first time, or that were recently completed, are noted and

highlighted in italics.

ACTION REQUESTED: Information






Projects Currently Underway

Project CMAP Timeline Assistance Status and notes
lead type
Algonquin-Cary sub area plan | Brandon | Mar. 2018- Staff Scoping complete. IGA approved on April 24 with Steering Committee
Nolin June 2019 assistance kick-off anticipated in May.
Beach Park regional bike plan | John Jan. 2018- Consultant | Scoping underway.
O’Neal June 2019 assistance
Beecher comprehensive plan Ricardo Jan. 2018- Consultant | Consultant selection underway.
Lopez June 2019 assistance
Bensenville zoning update (see | Jake Seid | Oct. 2015- Staff Module 3 of 3 has been drafted by the CMAP project team, and will be
website) July 2018 assistance reviewed by Village staff in May.
Berwyn stormwater Kate May 2017- Consultant | The consultant continued to make progress drafting the plan and
management plan (see Evasic June 2018 assistance stormwater concepts.
website)
Bridgeport/Canaryville Noah Jan. 2018- Staff Convened first Advisory Committee meeting in mid-April. Beginning
priorities plan Boggess Dec. 2018 assistance outreach, mostly through stakeholder interviews, in May.
Campton Hills zoning and Kristin July 2014- Consultant | No update.
subdivision regulations Ihnchak Dec. 2018 assistance
Channahon comprehensive Brandon | Mar. 2018- Consultant | Steering Committee kick-off conducted on April 30. Community
plan Nolin Sept. 2019 assistance Workshop and additional outreach being scheduled for May and June.
Chicago North River Brian Nov. 2015- | Staff A public open house for the draft plan took place on April 17 at Roosevelt
Communities neighborhood Daly May 2018 assistance High School. Staff is revising the draft plan based on stakeholder
plan (see website) feedback.
Chicago Pilsen-Little Village Ricardo Dec. 2013- Staff Project is complete, though pending Chicago Plan Commission approval.
neighborhood plan (see Lopez Dec. 2017 assistance
website)
Chicago Riverdale area Tony Nov.2016- | Consultant | A steering committee meeting was held on April 13 to review the draft
transportation plan Manno Sept. 2018 assistance plan. Comments are due to the consultant by April 27.
Chinatown Parking Study Lindsay Feb. 2018 — | Staff CMAP sent the scope of work to CBCAC for review and is processing the
Bayley Aug. 2019 assistance MOU for signature. A base map for parking counts was developed.
Cook County (Maine- Jake Seid | July 2016- Staff The draft Comprehensive Plan and Benefit-Cost Analysis have been
Northfield) unincorporated July 2018 assistance revised based on input by the Steering Committee. A public open house
area plan (see website) was held on May 2.
Des Plaines comprehensive Heidy Nov. 2016- | Staff A steering committee meeting was held on April 11 to review the draft
plan Persaud June 2018 assistance Key Recommendations memo. CMAP staff is drafting the plan.
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http://www.cmap.illinois.gov/programs-and-resources/lta/bensenville-zoning
http://www.cmap.illinois.gov/programs-and-resources/lta/berwyn-stormwater
http://www.cmap.illinois.gov/programs-and-resources/lta/north-river-communities
http://www.cmap.illinois.gov/programs-and-resources/lta/pilsen-little-village
http://www.cmap.illinois.gov/programs-and-resources/lta/maine-northfield

Project CMAP Timeline Assistance Status and notes
lead type
DuPage County Corridor Lindsay Jan. 2018 — | Consultant | RFP submittals were reviewed and two consultant teams were
Study Bayley June 2019 assistance interviewed. A final recommendation will be sent to the Board for
approval.
Far South CDC Existing Katanya Apr. 2018- Staff Scoping underway.
Conditions and Market Raby Apr. 2019 assistance
Analysis (Henry)
Forest Preserve of Cook John Jan. 2018- Staff Draft scope-of-work completed and reviewed/approved by FPDCC.
County river trail feasibility O'Neal Apr. 2019 assistance MOU created and transmitted to FPDCC; awaiting signature. Project
study cost/budget currently being developed.
Frankfort Plan Commissioner | Maggie Jan. 2018- Staff CMAP staff is developing content for the second of three trainings.
training Jarr June 2018 assistance
Glenview sustainability Kelsey May 2018- Staff Scoping underway.
ordinance review Pudlock Dec. 2018 assistance
Governors State University green | Holly June 2015- Consultant | The consultant completed compiling and submitted the final GIS dataset. CMAP
infrastructure plan Hudson Apr. 2018 assistance staff organized all the deliverables and transmitted them to GSU for their files.
Project is complete.
Harvard zoning update Jake Seid | Jan. 2017- Consultant | A public open house for the draft UDO is scheduled for May 9.
Jun. 2018 assistance
Huntley zoning update Patrick May 2015- Consultant | No update.
Day May 2017 assistance
Illinois International Port Elizabeth | Apr. 2018- Staff Scoping is nearly complete. Staff have conducted a site visit and continue
District planning priorities Scott Apr. 2019 assistance to meet with project partners.
report
Joliet Chicago Street plan Stephen Dec. 2016- Consultant | Consultants presented their vision and plan for Chicago Street and the
Ostrander | May 2018 assistance new Downtown public square to the general public at a well-attended
event on April 18.
Public Water Commission Nora Beck | Jan. 2018- Consultant | Consultants and ISWS continue to meet communities in western Will
water supply planning Dec. 2019 assistance County to discuss water demand and supply issues. Strategic planning
discussions continue. The City of Joliet has issued an RFQ for an
alternative water source study.
Justice 1&M Canal trail John Jan. 2018- Consultant | Steering Committee formed and first SC meeting took place April 20.
extension feasibility study O'Neal June 2019 assistance Data collection and existing conditions analysis, as well as stakeholder
outreach, underway.
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Project CMAP Timeline Assistance Status and notes
lead type

Kane County / Mill Creek Holly Oct. 2017- Staff CMAP continued watershed resource inventory data compilation and

watershed-based plan Hudson Oct. 2019 assistance mapping, and began preparations for field data collection. Staff also met
with Kane County and Fox River Study Group personnel to discuss
pollutant load modeling.

Lisle downtown parking plan | Lindsay Mar. 2016- Staff Internal review is complete and the draft has been sent to the Village of

(see website) Bayley May 2018 assistance Lisle for review. The steering committee will receive copies of the draft
after approval from the Village, likely in early May.

Lower Salt Creek Watershed- | Holly Jan. 2016- Staff Editing of final plan continued, including QA/QC of detention basin

based Plan (see website) Hudson Mar. 2018 assistance inventory data, recent water quality data, and BMP data and information.

Maywood Zoning Reference Maggie Jan. 2018- Staff CMAP staff is drafting the reference guide.

Guide Jarr June 2018 assistance

McHenry County Fox River Kate Sept. 2016- | Staff CMAP staff is drafting the plan. The transportation consultant conducted

corridor study (see website) Evasic July 2018 assistance an initial assessment of the bicycle and pedestrian network, which was
presented to McHenry County staff on April 26.

McHenry County Council of Maggie May 2018- Staff CMAP staff finalized the scope of work and is drafting the MOU and

Governments Shared Services Jarr Sept. 2019 assistance IGA to be signed and adopted by the McHenry County Council of

Study Governments (MCCG). CMAP staff and MCCG worked together to
determine the membership of the project Advisory Committee in
March.

McKinley Park Development Ricardo Jan. 2018- Staff Preliminary research is underway with Steering Committee kick-off

Council neighborhood plan Lopez Dec. 2019 assistance anticipated in early May.

North Avenue corridor plan Cindy Jan. 2018- Staff MOU has been signed by applicant. Local contribution has been collected.

Cambray | Dec. 2018 assistance Scoping is near completion. Steering Committee kick-off is scheduled for

early May.

North Lawndale community Brandon | Feb. 2016- Staff Public open house was held on April 21 with over 250 participants. Draft

plan (see website) Nolin Aug. 2018 assistance plan open for review through May with final revisions due in June.
Adoption anticipated in August.

Oswego, Montgomery, and Nora Beck | Jan. 2018- Consultant | Consultant has started to outline the structure of the guidelines and

Yorkville shared water June 2019 assistance conduct research into options.

treatment plant study

LTA Program Update Page 3 June 1, 2018



http://www.cmap.illinois.gov/programs-and-resources/lta/lisle
http://www.cmap.illinois.gov/programs-and-resources/lta/lower-salt-creek
http://www.cmap.illinois.gov/programs-and-resources/lta/fox-river-mchenry-lake
http://www.cmap.illinois.gov/programs-and-resources/lta/north-lawndale

Project CMAP Timeline Assistance Status and notes
lead type
Palos Park bikeways and trails | John Apr. 2017- Consultant | Draft plan complete. CMAP review/comments incorporated. Steering
plan (see website) O’'Neal Apr. 2018 assistance Committee meeting took place April 12 (to review draft plan). Work on
prioritization and 5% engineering drawings for one project underway.
Robbins stormwater, TOD, and | Kelwin Jan. 2018- Staff Scoping is complete. Continuing meetings with RTA, MWRD and other
industrial area plan Harris June 2019 assistance project partners to begin outreach phase for TOD & Industrial area.
Steering committees have been formed. Project kickoff meeting with
committees scheduled.
Sandwich planning priorities Jared Jan. 2018- Staff CMAP staff are working with City officials to identify stakeholders for
report Patton Dec. 2018 assistance interviews on May 30-31. Work continues on the report document.
Sauk Village comprehensive Stephen Mar. 2018- Consultant | On April 13, the consultant team, Village staff and Mayor, and CMAP
plan update Ostrander | Sept. 2019 assistance staff held the project kickoff meeting to plan next steps and determine the
composition of the project Steering Committee.
South Elgin zoning update (see | Patrick Oct. 2014- Staff No update.
website) Day July 2018 assistance
South Holland comprehensive | Stephen Apr. 2015- Staff No update (CMAP staff is awaiting Village scheduling of presentation of
plan (see website) Ostrander | May 2018 assistance plan to the Planning & Zoning Committee and Board of Trustees for
adoption).
South Suburban Mayors and Patrick May 2018- Staff Scoping underway.
Managers Association Pilot Day May 2020 assistance
Circuit Rider Program
Villa Park zoning ordinance Patrick July 2015- Consultant | Final Draft zoning ordinance is scheduled for consideration at the May 7
Day May 2018 assistance Village Board meeting.
Westchester zoning ordinance | Maggie Nov.2014- | Consultant | No update.
Jarr May 2018 assistance
Wilmington downtown plan Maggie Jan. 2017- Staff The draft Wilmington Downtown Plan was sent to Staff and the Steering
(see website) Jarr May 2018 assistance Committee in April. A Steering Committee meeting is scheduled for May
3 to review the draft plan.
#h#
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https://palosparkbikewayplan.wordpress.com/ideas/
http://www.cmap.illinois.gov/programs-and-resources/lta/south-elgin
http://www.cmap.illinois.gov/programs-and-resources/lta/south-holland
http://www.cmap.illinois.gov/programs-and-resources/lta/wilmington

